COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 07/ 2017

ESTI MATE SUMVARY 08: 41: 03
CONTI D: C21443 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 21443-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.0 DAYS TI VE ALLOW 46 WORK DAYS
PR SH 52 STORM DRAI N REPAI R PERCENT TI ME: 95. 65 ORI G TI ME ALLOW 46 WORK DAYS
PRQJECT NO ERO52A- 043
PR SH 52 STORM DRAI N REPAI R
NAVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTCR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 04/ 10/ 2017 DATE TI ME STARTED 01/05/2017
14290 H LLTOP RD. DATE LET 12/ 01/ 2016 DATE WORK BEGAN 01/ 05/ 2017
DATE AWARDED 12/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  12/21/ 2016 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 01/ 05/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 846, 007. 35 PARTI Cl PATI NG $ 833, 810. 60 $ 97, 317.00
AWARD PROJECT AM: $ 737, 833. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 56% TOTAL EARNI NGS 833, 810. 60 97,317.00
FUNDS AVAI LABLE: $ 12,196. 75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 833, 810. 60 97, 317. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -11, 067. 50 0. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 822,743.10 97, 317. 00
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 822, 743. 10 97, 317. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 97, 317. 00
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CONTI D: C21443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21443-BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: ERO52A- 043 ESTI MATE NO. 0004 08:41: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00065 Structure Backfill (FlowFill) 105. 000 105. 000
Cy 0. 000 0.00
110. 00000 105. 000 11, 550. 00
0065 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
0070 206-01782 Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0075 206-01783 Shoring (Area 3) 1. 000 1.000
LS 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0080 208- 00002 Erosion Log Type 1 (12 Inch) 1, 124. 000 1,124. 000
LF 0. 000 0. 00
3.00000 1,124.000 3,372.00
0085 208- 00035 Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1.000 850. 00
0095 208- 00053 StormDrain Inlet Protection (Type I) 1. 000 1. 000
EACH 0. 000 0. 00
180. 00000 1.000 180. 00
0100 208- 00054 StormDrain Inlet Protection (Type Il) 1. 000 1. 000
EACH 0. 000 0. 00
180. 00000 1.000 180. 00
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2. 000 4, 400. 00
0110 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00



CONTI D C21443 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21443-BID ESTI MATE RUN 06/ 07/ 2017
PRQJECT: ERO52A- 043 ESTI MATE NO 0004 08: 41: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 5. 000 550. 00
110. 00000 5. 000 550. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval) 4. 000 4.000
HOUR 0. 000 0. 00
85. 00000 4. 000 340. 00
0125 208-00207 Erosi on Control Managenent 11. 000 11. 000
DAY 0. 000 0. 00
190. 00000 11. 000 2,090. 00
0130 210-00810 Reset Gound Sign 7.000 7.000
EACH 0. 000 0. 00
320. 00000 7.000 2,240. 00
0135 210- 02900 Rel ay Riprap 3. 000 3. 000
CY 0. 000 0. 00
100. 00000 3. 000 300. 00
0140 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0141 203-00100 Mick Excav Added Mick Excavation 1,171. 000 0. 000
CY 1,171. 000 46, 840. 00
40. 00000 1,171. 000 46, 840. 00
0142 206- 00520 Filter Matl (CL B) Added Class B Filter Material 479. 000 0. 000
CY 479. 000 43, 684. 80
91. 20000 479. 000 43, 684. 80
0145 212-00006 Seedi ng (Native) 1. 300 1. 300
ACRE 0. 000 0. 00
950. 00000 1. 300 1, 235. 00
0150 212-00032 Soi | Condi tioni ng 1. 300 1. 300
ACRE 0. 000 0. 00
2,500. 00000 1. 300 3, 250. 00
0155 213-00003 Mil chi ng (Weed Free) 1. 300 1. 300
ACRE 0. 000 0. 00
850. 00000 1. 300 1, 105. 00



CONTI D C21443 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 21443-BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: ER052A- 043 ESTI MATE NO 0004 08: 41: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 213-00061 Mil ch Tacki fier 300. 000 300. 000
LB 0. 000 0. 00
2.50000 300. 000 750. 00
0165 217- 00000 Her bi ci de Tr eat nent 0. 000 0. 000
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0170 304- 06007 Aggregate Base Course (Cl ass 6) 159. 000 159. 000
CY 0. 000 0. 00
78. 00000 159. 000 12, 402. 00
0175 403-34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 151. 000 151. 000
TON 0. 000 0. 00
175. 00000 151. 000 26, 425. 00
0180 412- 00600 Concrete Pavenent (6 I|nch) 36. 000 36. 000
SY 0. 000 0. 00
70. 00000 36. 000 2,520. 00
0185 420-00112 Ceotextile (Drainage) (dass 1) 25. 000 25. 000
SY 0. 000 0. 00
4. 50000 25. 000 112. 50
0190 506-00218 Riprap (18 Inch) 25. 000 25. 000
CY 0. 000 0. 00
82. 00000 25. 000 2, 050. 00
0195 601- 03000 Concrete dass D 14. 600 14. 600
CY 0. 000 0. 00
650. 00000 14. 600 9, 490. 00
0200 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 362. 000 1, 362. 000
LB 0. 000 0. 00
1. 50000 1, 362. 000 2,043.00
0205 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 3.000 3. 000
LF 0. 000 0. 00
72. 00000 3. 000 216. 00
0210 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 66. 000 66. 000
LF 0. 000 0. 00
84. 00000 66. 000 5,544.00



CONTI D C21443 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21443-BID ESTI MATE RUN 06/ 07/ 2017
PRQJECT: ER052A- 043 ESTI MATE NO 0004 08: 41: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 603- 01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
262. 00000 1, 200. 000 314, 400. 00
0220 603-50100 Flap gate (__ Inch) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0225 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 800. 00000 1. 000 7, 800. 00
0230 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0235 604-30020 Manhol e Sl ab Base (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0240 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 194. 000 1, 194. 000
LF 0. 000 0. 00
19. 00000 1, 194. 000 22,686. 00
0245 612-00001 Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0250 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0255 615- 65005 Irrigation Diversion Structure 1. 000 1. 000
LS 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0260 625- 00000 Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 500. 00000 1. 000 4,500. 00
0265 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
62, 950. 00000 1. 000 62, 950. 00



CONTI D C21443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21443-BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: ER052A- 043 ESTI MATE NO 0004 08:41: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0275 627-00008 Modi fi ed Epoxy Pavenent Marking 12. 000 12. 000
GAL 0. 000 0. 00
200. 00000 12. 000 2,400. 00
0280 627-00011 Paverrent Mar ki ng Paint (\Waterborne) 5. 160 5. 160
GAL 0. 000 0. 00
55. 00000 5. 160 283. 80
0285 630-00000 Fl aggi ng 556. 000 556. 000
HOUR 0. 000 0. 00
32. 00000 556. 000 17,792. 00
0290 630- 00007 Traffic Control Inspection 41. 000 41. 000
DAY 0. 000 0. 00
150. 00000 41. 000 6, 150. 00
0295 630-00012 Traffic Control Management 49. 000 49. 000
DAY 0. 000 0. 00
600. 00000 49. 000 29, 400. 00
0300 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 000 0. 00
450. 00000 1. 800 810. 00
0305 630-80341 Construction Traffic Sign (Panel Size A) 64. 000 57. 600
EACH 0. 000 0. 00
150. 00000 57. 600 8, 640. 00
0307 630-80336 Barricade (3 MB) (Tenp) Barricade (3 MB) (Tenp) 4.000 0. 000
EACH 3. 600 720. 00
200. 00000 3. 600 720. 00
0308 630-80380 Traffic Cone Traffic Cones 60. 000 0. 000
EACH 27.000 341.55
12. 65000 27.000 341.55
0309 630-80360 Drum Channel Dev Drum Channel i zi ng Devi ce 79. 000 0. 000
EACH 66. 600 2,680. 65
40. 25000 66. 600 2,680. 65



CONTI D C21443 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 21443-BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: ER052A- 043 ESTI MATE NO 0004 08: 41: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0310 630-80355 Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
3, 000. 00000 2.700 8, 100. 00
0315 630-80370 Concrete Barrier (Tenporary) 1, 281. 000 615. 600
LF 0. 000 0. 00
13. 00000 615. 600 8, 002. 80
0320 630-85010 I npact Attenuator (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
2, 000. 00000 0. 900 1, 800. 00
0321 900- 00006 Added Item (Dollar)/ Ditch Agreenent per Wilities Unit 2, 900. 000 0. 000
DOL 2,500. 000 2,500. 00
1. 00000 2,500. 000 2,500. 00
0325 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 824,857.35 % 97,317.00 $ 812, 660. 60



CONTI D: C21443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21443-BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: ERO52A- 043 ESTI MATE NO. 0004 08:41: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 250. 00000 1. 000 12, 250. 00
0360 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0365 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
CAT 0400 CURRENT AMI  $ 21, 150. 00 $ 0.00$ 21, 150. 00
PRQJIECT TOTAL CURRENT AMI  $ 846, 007.35 $ 97,317.00$% 833, 810. 60



